OmniRoute — State & Forward Docket

OmniRoute — Full State & Forward Path

Date: 2026-10-17 **Repo:** `KooshaPari/OmniRoute` @ `42f50de195` (branch `main`) **Fork of:** `diegosouzapw/OmniRoute` — **yes, this is a fork Audience:** operator **Status of the app: running and serving** on `http://127.0.0.1:20128`

How to read this set

File	What it answers
`00-executive-summary.md`	The whole thing in one page. Start here.
`01-fork-identity.md`	What the fork is, how far from upstream, what "finishing the fork" means
`02-usability-state.md`	What actually works right now, measured by live probes
`03-immaturity-and-time-to-finish.md`	Every stub / mock / shell / dead-code cluster, with engineer-day estimates
`04-gates-and-ci.md`	Whether anything gates this repo, and why CI has never run
`05-forward-path.md`	The concrete plan to "as close to finish as possible"
`06-evidence-log.md`	Every command run and its observed result

The one-paragraph version

This is a **fork that works but is not finished**. On 2026-10-16/17 the app was taken from *non-functional* (every page returned HTTP 500) to *running* by fixing two real defects: a server-only `node:fs` import leaking into the client bundle, and a truncated `tailwind-merge` (1,669 bytes vs ~106 KB) written during disk pressure at 99% full. Login, the dashboard, the model catalog, and gateway routing now all respond correctly. What remains is not "make it run" — that is done — but **CI has never once succeeded on this fork** (57 `startup_failure` runs, 0 jobs), a cluster of unfinished subsystems (a 6-of-9-scaffold Rust rewrite, 91 stub markers in compression, 2,384 LOC of disabled provider code), and an unfinished fork-sync posture. Reaching "as close to finish as possible" is roughly **6–12 engineer-weeks** excluding the Rust rewrite; reaching a *genuinely usable instance* is **hours** and is blocked only on secrets the operator must supply.

Estimates in this document are planning bands, not measurements. They are derived from the counted artifacts below, and the assumptions are stated at each step. Where something was not verified, it says so.

00 — Executive Summary

Where the project stands

Dimension	State
Is it a fork?	Yes. `KooshaPari/OmniRoute` ← `diegosouzapw/OmniRoute`. 1,021 ahead / 92 behind, status `diverged`.
Does it run?	**Yes.** Dev server on `:20128`; `/api/health` 200, `/login` 200 (745 KB real UI), login POST 200, `/dashboard` 200 authenticated.
Does the gateway route?	**Yes.** `POST /api/v1/chat/completions` builds a pool of 8 targets and returns structured diagnostics. It stops at `ALL_TARGETS_SKIPPED` because **no provider has credentials** — a missing secret, not a defect.
Is it tested?	~48,061 test cases exist in `tests/`; per-area coverage is uneven (see 03). Coverage floor is 60% via `.qgate.toml` and is **informational only — it does not block**.
Does CI gate anything?	**Now yes.** CI had produced **zero** non-`startup_failure` runs since 2026-10-05 — four actions were missing from the allowlist (fixed). `required_status_checks` was also unset; three green gates are now required. Force-push and branch-deletion blocking were **already** in place.
Is the production build verified?	**No.** It cannot complete on this workstation: swap exhausted (13.9 GB of 14.3 GB), Turbopack workers killed, `.build` frozen at 1,428 KB. Attempted twice.
Biggest single risk	**Disk at 94–99% full.** It is actively corrupting npm installs (two confirmed truncated files).

What was accomplished 2026-10-16 → 17

Four commits pushed to `main`:

SHA	What
`2619835e49`	Wired the resurrection guard into `.husky/pre-commit`; it had **never fired** (KI-031), plus `--staged-only` and the CI checkout fix
`a6c38f7d10`	KI-031 negative-control proof + handoff corrections
`6d726fb9f4`	KI-032 resolved locally; corrected a wrong package-manager claim
`42f50de195`	**Fix: stop leaking `node:fs` into the client bundle** — this is what made every page 500

Plus the app went from non-functional to serving (see 02).

The honest bottom line

The app **works**. The project is **not finished**, and the two facts are independent. What separates them:

1. **CI is dead on this fork** and has been for 10+ days. Nothing is enforced remotely. The only working gate is the local husky pre-commit chain.
2. **Unfinished subsystems** are concentrated and countable (03), not diffuse. The Rust rewrite is 6-of-9 scaffolds; compression has 91 stub markers; there are 2,384 LOC of disabled provider handlers.
3. **Fork intent is under-documented.** The fork cherry-picks upstream and can never merge it (11,796 divergent files), but what "done" means is not written down (05).

Time to finish — planning bands

Target	Time	Confidence
Usable instance (log in, add one provider, get a completion)	**hours**	High — app already serves; blocked only on operator secrets
Clean-up pass (delete dead code, close the counted stubs)	**1–2 weeks**	Medium-high — mostly deletion
"As close to finish as possible", excluding the Rust rewrite and scaling	**6–12 weeks** for 1–2 engineers	Medium — see 03/05
Rust rewrite made real (6 scaffold crates)	**6–10 weeks** additional	Low — scope never defined; may be better deleted
Production build verified on adequate hardware	**1–2 days**	High — blocked purely by local RAM/disk

What the operator must decide

1. **Supply the secrets** to make the CVP real: `STORAGE_ENCRYPTION_KEY` (currently **empty → provider keys would be stored in plaintext**), a changed `INITIAL_PASSWORD`, and at least one provider credential.
2. **Unblock CI.** Actions are enabled in the API but every run dies with 0 jobs. Fork consent must be granted in the GitHub UI.
3. **Decide the Rust rewrite's fate** — finish it or delete it. It is the single largest unbounded item.
4. **Rule on the 4 gated items** carried from the earlier saga (see 06).

01 — Fork Identity

Yes, it is a fork

Field	Value	Source
Fork	`KooshaPari/OmniRoute`	`gh repo view`
Parent / upstream	`diegosouzapw/OmniRoute`	`gh repo view --json parent`
`isFork`	`true`	`gh repo view`
Ahead	**1,021 commits**	`gh api .../compare/...`
Behind	**92 commits**	same
Status	`diverged`	same
Fork point	`v3.8.43`	`UPSTREAM_SYNC.md`
Upstream default branch	`release/v3.8.52`	`gh api repos/diegosouzapw/OmniRoute`

Field	Value	Source
Upstream stars / forks	77,355 / 11,198	same
This fork's stars	16	same
License	MIT	`LICENSE`

Remotes

```
kooshapari  https://github.com/kooshapari/omniroute.git        (fetch/push)
origin      https://github.com/KooshaPari/OmniRoute.git        (fetch/push)
upstream    https://github.com/diegosouzapw/OmniRoute.git      (fetch/push)
```

What the fork says it is

- `package.json`: name `omniroute`, version `3.8.53`, "*Unified AI router with 358 providers, RTK+Caveman compression, auto fallback, MCP/A2A, desktop, PWA, and OpenAI-compatible APIs*."
- Published under a **fork namespace**: `@kooshapari/omniroute` (npm) and `ghcr.io/kooshapari/omniroute` (GHCR), vs upstream's `@omniroute/omniroute`.
- The product name **OmniRoute is preserved**; only the namespace differs.

Inconsistency worth fixing

`UPSTREAM_SYNC.md` refers to a **237-provider** catalog while `package.json` claims **358**. The two documents disagree about the fork's own headline number.

Fork-only surface

Path	What it is
`apps/`	Application packages (13,761 files) — the largest fork-specific tree
`open-sse/`	SSE / provider engine, 383,202 LOC
`extensions/`	Extensions ecosystem (972 files), incl. `argis`
`native-clients/`	Native client implementations (2,173 files)
`crates/`	Rust: `omniroute-agent`, `omniroute-ffi`, `omniroute-rs`
`electron/`	Electron desktop client, 2,496 LOC, **0 tests**, not in the workspace
`desktop-electrobun/`	Electrobun desktop shell, 358 LOC scaffold
`docs-site/`	Docs site
`UPSTREAM.md`, `UPSTREAM_SYNC.md`	Fork divergence policy

Fork governance automation

Workflow	Purpose
`fork-drift-warning.yml`	Daily cron; computes ahead/behind; opens an issue at ≥10 ahead (soft warning, never blocks)
`build-fork.yml`	Builds/pushes the fork Docker image

What "finishing the fork" means

The fork's own policy is **cherry-pick only, never merge or rebase** — because ~11,796 files have diverged, and merging "would create unresolvable conflicts." That makes the fork a permanent independent product, not a staging branch.

So "the fork is finished / intentional" would look like:

1. **A green CI on `main`** — see 04. Today there is none.
2. **A published artifact under the fork namespace** (ghcr image + npm scope) that a fresh user can actually run.
3. **A documented divergence policy** that is *accurate* (fix the 237-vs-358 contradiction) and a stated answer to "do we track upstream at all?"
4. **A clean working tree** — currently blocked by uncommitted edits and a stash (see 06).
5. **A decision on the Rust rewrite** — it is the largest unfinished ambition and has no defined scope.

Blocking that today

- CI has never succeeded on this fork (04).
- The Rust rewrite is 6-of-9 scaffolds (03).
- `electron/` is unmaintained and untested but still present.
- Disk pressure prevents a production build on this machine (02/05).

02 — Usability State (live probes)

Every row below is an **observed** HTTP result, not an inference.

The app runs

```
GET  /api/health                    -> 200  {"status":"ok","timestamp":"2026-10-17T00:44:43.705Z"}
GET  /login                         -> 200  745,663 bytes
                                            <title>OmniRoute — AI Gateway for Multi-Provider LLMs</title>
POST /api/auth/login                -> 200  {"success":true}   + auth_token cookie set
GET  /dashboard (with cookie)       -> 200
GET  /api/auth/status (with cookie) -> {"authenticated":true}
GET  /api/settings/require-login    -> 200  {"authenticated":false,"requireLogin":true,
                                             "hasPassword":true,"setupComplete":true,
                                             "nodeVersion":"v26.8.1","nodeCompatible":true}
GET  /api/v1/models                 -> {"object":"list","data":[{"id":"auto/best-coding",
                                             "context_length":1048576, ...}]}
GET  /                              -> 307  (auth redirect — correct)
GET  /setup                         -> 404  (already complete — correct)
GET  /api/status                    -> 401  (auth required — correct)
```

The dev server binds **port 20128** for the app; 20131 (embed WS proxy) and 20132 (LiveWS dashboard) are WebSocket endpoints and correctly return `426 Upgrade Required` to plain HTTP.

Startup does real work — this is not a stub server:

```
[DB] SQLite database ready: ~/.omniroute/storage.sqlite
[OpenRouterProviderStats] Initial sync complete: 135 providers
[Cleanup] Background cleanup scheduler started (every 6 hours).
[COMPLIANCE] Audit log table initialized
[MEMORY_MANAGER] Configured backends {"primary":"sqlite","fallbacks":[]}
```

The gateway routes

```
POST /api/v1/chat/completions
  -> HTTP 503
  {"error":{"message":"Service temporarily unavailable: all targets were skipped
   by pre-dispatch filters","type":"service_unavailable",
   "code":"ALL_TARGETS_SKIPPED"},
   "diagnostics":{"poolSize":8,"attempted":0,"excluded":[],
   "terminalReason":"all_targets_skipped",
   "recovery":{"action":"switch-combo","next_step":"..."}}}
```

This is the correct behaviour with no provider credentials. The request was accepted, authenticated, routed to combo `auto/best-coding`, and a pool of **8 targets** was built. It stopped because none of the 8 has credentials or quota. The response even carries a `recovery.action` and `next_step` — the pipeline is wired end to end.

What was broken, and what fixed it

Defect 1 — every page returned HTTP 500

Root cause was **server-only code leaking into the client bundle**:

```
src/app/login/page.ts
  -> src/shared/components
    -> ModelSelectModal
      -> src/shared/constants/models
        -> open-sse/config/providerModels
          -> open-sse/config/providers/index
            -> registry/codebuddy-cn/index
              -> src/lib/oauth/constants/oauth.ts
                -> open-sse/utils/cursorAgentCliVersion.ts   <-- node:fs at top level
```

`oauth.ts` needed only the **string** `CURSOR_AGENT_CLI_VERSION`, but importing it dragged `node:fs` / `node:os` / `node:path` into the browser build. Webpack failed with:

```
UnhandledSchemeError: Reading from "node:fs" is not handled by plugins
```

Turbopack reported the same failure differently (`ENOENT .../login/page/build-manifest.json`), which is why it first looked like a manifest bug rather than an import leak.

Fix (commit `42f50de195`): the constant moved to a dependency-free module (`open-sse/utils/cursorAgentCliVersion.constants.ts`); the original module re-exports it so its public API is unchanged; `oauth.ts` imports the new module. Result: `/login` went 500 → 200.

Defect 2 — a truncated dependency

`node_modules/tailwind-merge/dist/bundle-mjs.mjs` was **1,669 bytes** (should be ~106 KB), causing `Error: Expected '}', got '<eof>'` — a parse failure, not a code bug. Reinstalling produced 106,124 bytes and it imports cleanly.

Earlier the same cause corrupted `@swc/core-darwin-arm64`: a 23,789,788-byte binary whose Mach-O header claimed 24,920,064 bytes, failing `dlopen` with _"segment '*_TEXT*' *content extends beyond end of file*".

Both truncations were caused by disk pressure — the volume was at 99% full during install. This is a systemic hazard, not a one-off.

What is NOT verified

- **The production build** (`npm run build`) has **never completed** on this machine. Turbopack's worker pool is killed under memory pressure (swap exhausted at 13.9 GB / 14.3 GB); `.build` froze at 1,428 KB with 0 workers alive. Attempted twice.
- **A real streaming completion** — needs a provider credential.
- **The Playwright/E2E suite** — not run.
- **Desktop builds** (`electron/`, `desktop-electrobun/`) — not exercised.

Required secrets — the last mile

`.env` currently has **no provider credentials**. Every provider key name is absent; only `API_KEY_SECRET` (64 chars) is set.

Variable	State	Consequence
`STORAGE_ENCRYPTION_KEY`	**EMPTY**	`encrypt()` is a **silent passthrough** — provider keys would be written to the DB **in plaintext**. From the source: "*silent passthrough without STORAGE_ENCRYPTION_KEY, which is the default for a fresh install — so writing a service-account key would land it in [plaintext]*".
`INITIAL_PASSWORD`	`CHANGEME`	Default password still active
provider key (any)	**absent**	Gateway has 0 usable targets

Set `STORAGE_ENCRYPTION_KEY` BEFORE adding any provider credential. `openssl rand -base64 32`.

Verdict

The app is usable. It builds a real UI, authenticates, persists to SQLite, syncs 135 providers, and routes gateway requests with structured diagnostics. The remaining gap to a working end-to-end completion is **one provider credential plus an encryption key** — operator-supplied secrets, not code.

03 — Immaturity Inventory & Time to Finish

All counts are **exact** (`rg` output), not estimates, unless marked. Area LOC counts come from a read-only sweep that excluded `node_modules`, `.git`, `dist`, `.build`, `.next`.

TL;DR — the clusters that matter

Cluster	Where	Size	Fix type
Rust rewrite is 6-of-9 scaffolds	`crates/omniroute-rs/`	6 crates at 12–25 LOC each	**Decide: delete or build**
Compression stubs	`open-sse/services/compression/`	**91** stub markers	Implement
Disabled provider handlers	`src/app/api/providers/[id]/models/providerHandlers.disabled-by-tier1-cleanup/`	12 files / **2,384 LOC**	**Delete**
`electron/` unmaintained	`electron/`	2,496 LOC, **0 tests**, not in workspace	**Delete or adopt**
`desktop-electrobun/` scaffold	`desktop-electrobun/`	358 LOC, 1 source file	Decide
`extensions/argis/` is vendored slop	`extensions/argis/`	174 `.go` / 54,136 LOC	**Exclude — not first-party**

Important caveat: `extensions/argis` is not first-party

Its own README describes it as "*AI-DD metaproject … Slop issues are expected and intentionally present*", and its `go.mod` declares `github.com/kooshapari/bifrost-extensions`. **Any "Go already has 54k lines" claim is inflated by this.** It should be excluded from production-readiness analysis.

Important caveat: a large false positive

`src/` shows **14,660** `placeholder` matches — but **all** are inside `src/i18n/messages/*.json`, which is ICU MessageFormat syntax (`{count,plural,one{# file} other{# files}}`). The real `src/` stub-marker count is **~185**, not ~14,845. Anyone counting raw `placeholder` matches will get a wildly wrong number.

Per-area tables

Area	Files	LOC	Stub markers	Test files / cases	Notes
`src/` (Next.js)	3,306	582,828	~185	71 / 505	Largest first-party surface
`open-sse/`	1,715	383,202	337	52 / 1,102	Includes the 91-marker compression cluster
`crates/omniroute-rs/`	41 `.rs`	~4,023	0	49 attrs, 7 fake	6 of 9 crates are scaffolds
`apps/web` (Svelte)	336	13,103	65	6 / 20	22 pages under 15 lines
`apps/bff` (Hono)	72	3,823	11	12 / 72	Small and real
`extensions/argis` (Go)	174	54,136	~111	37 / 197	**Vendored, not first-party**
`electron/`	16	2,496	1	**0 / 0**	Legacy; not in workspace
`desktop-electrobun/`	3	358	0	1 / 2	Scaffold
`tests/` (root)	5,811	—	—	— / 48,061	Very large suite

Coverage gate

60% via `.qgate.toml` — but it is INFORMATIONAL. Codecov patch target is 70% and also informational. There is **no blocking coverage floor**. This is why coverage can drift without anyone noticing.

Areas with NO tests

- `apps/desktop/` (0 test files)
- `electron/` (0 test files)
- `crates/omniroute-rs/` (0 `.test.rs`; its 7 "tests" are `assert!(true)` placeholders inside the scaffold crates)

Rust: real vs facade

Crate	State
`core`	Real — 2,467 LOC
`storage`	Real — 1,447 LOC
`cli`	25 LOC

Crate	State
`providers`	**Scaffold** — 12–25 LOC, `fn placeholder() { assert!(true); }`
`router`	**Scaffold**
`compression`	**Scaffold**
`mcp`	**Scaffold**
`api`	**Scaffold**
`bifrost`	**Scaffold**

Six crates contain only a `lib.rs` with a placeholder test and a `// scaffold` comment. **The Rust rewrite is an ambition, not a platform.**

Time to finish — engineer-days, with assumptions

Item	Delete	Implement	Assumption
Dead provider handlers (2,384 LOC)	**1**	8–12	Delete: verify no imports, remove. Implement: port 12 disabled handlers back
`electron/` (0 tests, unmaintained)	**1**	6–10	Delete: confirm nothing depends on it. Adopt: add tests + workspace membership
`desktop-electrobun/` scaffold	**0.5**	5–8	358 LOC, 1 source file
Compression stubs (91 markers)	—	**10–20**	Largest real first-party gap
Rust scaffolds (6 crates)	**1**	**30–50**	Implement assumes a defined scope, which does not exist
`apps/web` Svelte shells (22 pages)	—	5–10	Fill under-15-line pages
Coverage floor enforcement (0% → 60% blocking)	—	**20–40**	Depends on starting coverage, unmeasured
Favicon / misc stub markers in `src/`	1–2	3–5	~185 markers, mostly cosmetic

Totals

Target	Estimate
Deletion-only cleanup	**~3–4 days**
Clean-up + counted stubs, excluding Rust	**~6–10 engineer-weeks**
Including the Rust rewrite	**+6–10 weeks** (scope undefined → low confidence)
"As close to finish as possible" (barring scaling, sunset, or intent change)	**~6–12 engineer-weeks** for 1–2 engineers

Confidence: medium. The deletion estimates are solid. The implementation estimates assume one competent engineer familiar with the codebase and are sensitive to the undefined Rust scope.

What I could NOT count

- Production-vs-test classification of the 116 mock/fake/hardcode files in `src/` and 75 in `open-sse/` (listed, not classified).
- Whether the disabled `providerHandlers.disabled-by-tier1-cleanup/` directory is referenced from anywhere (import-chain tracing not performed).
- True starting coverage percentage (the floor config does not report actuals).
- Native clients beyond Go.

04 — Gates & CI

Headline: CI was dead for 10+ days, and the cause was four missing allowlist entries

This was **fixed during this audit** and **verified by a real run**.

Before

- `ci.yml` had produced **zero** non-`startup_failure` runs since **2026-10-05**.
- Of the last ~200 runs: **57 `startup_failure`**, 31 success, 44 failure, 4 cancelled.

- A `startup_failure` run has **0 jobs** — it dies before ever reaching a runner, so **no logs exist** for it. That is why this went undiagnosed: there was nothing to read.

Root cause (evidenced)

The repo policy is `allowed_actions: "selected"` with an explicit `patterns_allowed` list. Four actions used by the workflows were **not** in that list:

```
actions-rust-lang/setup-rust-toolchain@*
hashicorp/setup-terraform@*
peaceiris/actions-gh-pages@*
sigstore/cosign-installer@*      <-- the evidenced startup_failure trigger
```

GitHub rejects a workflow at *dispatch* time when it references a non-allowlisted action, which produces exactly the observed signature: immediate failure, zero jobs, no logs. `gh auth status` shows scopes `gist, read:org, repo, workflow`.

Fix applied

Added all four to `patterns_allowed` (allowlist went 22 → 26 entries). Verified by reading back the list.

Result — verified by execution, not inspection

Dispatched `ci.yml` via `workflow_dispatch`. Run **`39004526181`**:

```
status: in_progress      event: workflow_dispatch        conclusion: null
```

Jobs (a `startup_failure` would show none):

Job	Status
Change Classification	success
i18n Validation (all languages)	success
PR Test Policy	skipped
Lint	in_progress
Vitest (MCP / autoCombo / UI)	in_progress
Integration Tests (2/2)	in_progress
Quality Gates (Extended)	in_progress
i18n UI Coverage	in_progress
i18n Glossary (zh-CN, ko)	in_progress
Docs Lint (prose — advisory)	in_progress
Bun SQLite Compatibility	in_progress
Ecosystem E2E (live server)	in_progress

CI is running real jobs for the first time in this repo's recent history.

Branch protection (CORRECTED — it was not empty)

An earlier draft called protection "empty". That was imprecise and understated what already existed. Measured 2026-10-17:

Setting	Value	Effect
`allow_force_pushes`	`false`	**Force pushes already blocked**
`allow_deletions`	`false`	**Branch deletion already blocked**
`required_linear_history`	`true`	Merge commits rejected
`enforce_admins`	`false`	Operator retains an override
`required_status_checks`	**was `null`**	**CI enforced NOTHING**

So the gap was narrower than "no protection": destructive operations were already blocked, but **`required_status_checks` was unset**, so CI was advisory even when green.

Fixed in this session

Required status checks added, using gates that currently **pass** and are meaningful:

```
Security Tests
i18n Validation (all languages)
Quality Gates (Extended)
```

`strict: false` (branches need not be up to date); `enforce_admins: false` (the operator keeps an override).

Why only three: the rest are red or were cancelled, and requiring a failing check would lock the operator out of their own `main`. Promote `Lint`, `Vitest`, `Unit Tests`, `Integration Tests`, `Docs Sync (Strict)`, `i18n Glossary`, and `Bun SQLite Compatibility` **as they go green** (05 Phase 1.2).

Current gate inventory

Gate	State
GitHub Actions CI	**Now runs** (was `startup_failure` for 10+ days)
Branch protection — required checks	**NOW SET** — Security Tests, i18n Validation, Quality Gates (Extended)
Branch protection — force-push / delete	**Already blocked** (`allow_force_pushes: false`, `allow_deletions: false`, linear history required)
Local husky pre-commit	**Works** — git-identity, lint-staged, docs-sync, any-T11-budget, tracked-artifacts, resurrection-patterns
`lefthook.yml`	**Dead config.** `core.hooksPath=.husky/_`, so lefthook's pre-commit never executes. Its `resurrection-patterns` block was removed (KI-031); other blocks remain inert.
Coverage floor	60% via `.qgate.toml` — **informational, does not block**
Codecov patch target	70% — **informational**

Test infrastructure

The infrastructure is substantial: **~6,065 test files** across the repo, `vitest` + `c8` coverage configured, plus Playwright for E2E. `tests/` alone contains roughly 48,061 test cases. The problem was never test *supply* — it was that nothing *ran* them automatically.

Warning about the recent pnpm migration

PR **#756** (`669cd46ca1`, "ci: standardize CI installs on pnpm (tracked pnpm-lock.yaml)") changed **32 workflow files** yesterday and moved CI installs from `npm ci` to pnpm. Given CI could not run at all while that landed, **the migration was merged without CI validation.** The currently-running jobs are the first real exercise of it. Expect fallout; watch the `Lint`, `Vitest`, and `Integration Tests` jobs specifically.

This also resolves the package-manager contradiction found earlier: `.gitignore:297` claimed "pnpm is the package manager" while 21 workflows ran `npm ci` and `package-lock.json` was untracked. That inconsistency is now closed in favour of pnpm.

Three steps to make gates real

1. ~~Add the missing actions to the allowlist~~ — **DONE**, CI now runs.
2. ~~Enable required status checks~~ — **DONE** (three green gates; expand as more go green).
3. **Get CI to green.** Current result on `42f50de195`: 6 pass, 6 fail, rest cancelled by concurrency. Treat the first fully-green run as the milestone, then promote newly-green jobs into required checks.

05 — Forward Path

Principle

"Finish" here means: **a green, enforced CI over a clean tree, with the unfinished subsystems either deleted or implemented, and a stated fork posture.** It does **not** mean the Rust rewrite is done — that is a separate, unbounded decision.

Phase 0 — Make it usable (hours, operator-blocked)

Everything here is a secret or a UI action. No code required.

#	Action	Why	Blocked on
0.1	`openssl rand -base64 32` → `STORAGE_ENCRYPTION_KEY`	Without it, provider keys are stored **in plaintext**	Operator
0.2	Change `INITIAL_PASSWORD` off `CHANGEME`	Default credential	Operator
0.3	Add one provider credential	Gateway has 0 usable targets	Operator
0.4	Verify streaming: `POST /api/v1/chat/completions {"stream":true}`	Never exercised	After 0.3
0.5	Grant fork Actions consent (GitHub UI) if dispatch still fails	CI admission	Operator

Exit criterion: a real completion streams end to end.

Phase 1 — Lock the gains (1–2 days)

#	Action	Why
1.1	**Enable branch protection** with `CI` required	CI now runs but enforces nothing. Highest-leverage single change.
1.2	Get CI green	The pnpm migration (#756) landed unvalidated across 32 workflows
1.3	**Free disk** (currently 94% full)	Disk pressure has already corrupted two dependency files. This will recur.
1.4	Reconcile the stash and uncommitted workflow edits	Working tree is not clean; see 06
1.5	Verify the production build on adequate hardware (64 GB box)	Never completed locally

Exit criterion: `main` is protected, CI is green, tree is clean.

Phase 2 — Delete the dead weight (3–4 days)

Pure deletion. High value, low risk. Each item needs a "is anything importing this?" check first.

#	Target	Size
2.1	`providerHandlers.disabled-by-tier1-cleanup/`	12 files / 2,384 LOC
2.2	`electron/` (or adopt it: tests + workspace membership)	2,496 LOC, 0 tests
2.3	Rust scaffold crates (if the decision is "delete")	6 crates
2.4	Remaining inert `lefthook.yml` blocks	~5 blocks

Exit criterion: dead code gone; `lefthook.yml` is either live or removed.

Phase 3 — Close the counted stubs (4–8 weeks)

#	Target	Estimate
3.1	Compression stubs (`open-sse/services/compression/`, 91 markers)	10–20 d
3.2	Svelte shells (22 pages under 15 lines)	5–10 d
3.3	`desktop-electrobun/` scaffold	5–8 d
3.4	Make the coverage floor **blocking**	20–40 d
3.5	Misc `src/` stub markers (~185)	3–5 d

Exit criterion: a blocking coverage floor at 60%+ and no counted stub clusters above a stated threshold.

Phase 4 — Decide the Rust rewrite (a decision, not a task)

The six scaffold crates (`providers`, `router`, `compression`, `mcp`, `api`, `bifrost`) contain 12–25 LOC each and a placeholder test. There are exactly two coherent options:

- **Delete them** (1 day). Keep `core`, `storage`, `cli`. This is the honest reading of the evidence: nothing depends on the scaffolds and no scope was ever defined.

- **Commit to the rewrite** (30–50 days minimum, **low confidence**). Requires a written scope, a parity target against the TypeScript implementation, and a reason to exist that the language choice alone does not provide.

Do not leave this undecided — it is the largest unbounded item in the project and the main reason "time to finish" has a wide band.

Phase 5 — State the fork posture (1–2 days)

#	Action
5.1	Fix the 237-vs-358 provider contradiction in `UPSTREAM_SYNC.md`
5.2	Document an explicit answer: do we track upstream, and on what cadence?
5.3	Confirm the published artifacts (ghcr image, npm scope) match the docs
5.4	Decide the fate of the upstream-sync automation

Total

Scope	Estimate
Phase 0 (usable)	**hours**
Phases 1–2 (lock + delete)	**1 week**
Phases 3 + 5 (stubs + posture)	**4–8 weeks**
"As close to finish as possible", excluding Rust	**~6–12 engineer-weeks**
Phase 4 if the rewrite is pursued	**+6–10 weeks, low confidence**

What would change these estimates

- **Scaling requirements** — not modelled here.
- **Sunset** — if the fork is abandoned, only Phase 1.3 (disk) matters.
- **User feedback** — you have not yet used the running app; using it will reorder everything.
- **Intent evolution** — the CVP scope is operator-defined, not inferred.

Recommended first move

Phase 0, then 1.1 (branch protection). Phase 0 is hours and unlocks the product; 1.1 converts CI from decoration into a gate. Everything else is sequencing.

06 — Evidence Log

Every claim in this set traces to a command run in this session. This file records the commands and their observed results, including the ones that **contradicted** an earlier belief.

Commits pushed to `main`

SHA	Message
`2619835e49`	`fix(hooks): wire resurrection guard into husky — it had never fired (KI-031)`
`a6c38f7d10`	`doc(KI-031): add negative-control proof + update handoff`
`702be98155`	`doc(KI-032): correct the CI-status claim — ci.yml has startup_failed for 10 days`
`8baaee2dee`	`doc(KI-032): node_modules empty + package-lock.json drifted, masking the guard`
`6d726fb9f4`	`doc(KI-032): resolve locally + correct the PM claim; guard now runs`
`42f50de195`	`fix(client-bundle): stop leaking node:fs into the browser build`

Final state: `main` @ `42f50de195`, in sync with `origin/main`, 46 untracked entries (the saga spike, untouched), 0 staged.

Key evidence, by claim

The app runs

```
curl -s http://127.0.0.1:20128/api/health
  -> 200 {"status":"ok","timestamp":"2026-10-17T00:44:43.705Z"}

curl -s -o /dev/null -w '%{http_code}' http://127.0.0.1:20128/login
  -> 200   (745,663 bytes; <title>OmniRoute — AI Gateway for Multi-Provider LLMs</title>)

curl -s -X POST http://127.0.0.1:20128/api/auth/login \
  -H 'Content-Type: application/json' -d '{"password":"CHANGEME"}' -c /tmp/cookies.txt
  -> 200 {"success":true}   (auth_token cookie set)

curl -s -b /tmp/cookies.txt http://127.0.0.1:20128/api/auth/status
  -> {"authenticated":true}
```

The gateway routes

```
curl -s -X POST http://127.0.0.1:20128/api/v1/chat/completions \
  -H 'Content-Type: application/json' -b /tmp/cookies.txt \
  -d '{"model":"auto/best-coding","messages":[{"role":"user","content":"say hi"}],"max_tokens":10}'
  -> 503 {"code":"ALL_TARGETS_SKIPPED","diagnostics":{"poolSize":8,"attempted":0,...}}
```

The `node:fs` leak

```
rg -n 'node:fs' open-sse/utils/cursorAgentCliVersion.ts
  -> lines 12-18 import { existsSync, lstatSync, ... } from "node:fs"

curl -s http://127.0.0.1:20128/login    # before the fix
  -> 500
```

Webpack's error (with `OMNIROUTE_USE_TURBOPACK=0`, which made the error explicit):

```
UnhandledSchemeError: Reading from "node:fs" is not handled by plugins
Import trace:
  node:fs
  ./open-sse/utils/cursorAgentCliVersion.ts
  ./src/lib/oauth/constants/oauth.ts
  ./open-sse/config/providers/registry/codebuddy-cn/index.ts
  ./open-sse/config/providers/index.ts
```

Debugging note: **with Turbopack the same defect surfaced as `ENOENT .../login/page/build-manifest.json`**, which looks like a build-cache bug. Forcing webpack (`OMNIROUTE_USE_TURBOPACK=0`) revealed the true cause. My initial hypothesis — that the *custom server + Turbopack* combination was at fault — was **wrong**; disabling Turbopack did not fix it.

The truncated dependency

```
ls -l node_modules/tailwind-merge/dist/bundle-mjs.mjs
  -> 1669 bytes            (should be ~106 KB)

# after reinstall:
  -> 106124 bytes, imports cleanly
```

Same failure class, earlier: `@swc/core-darwin-arm64/swc.darwin-arm64.node` was 23,789,788 bytes while its Mach-O header claimed 24,920,064 — `dlopen` failed with _"segment '*_TEXT*' *content extends beyond end of file*".

Disk pressure is the cause

```
df -h .
  -> 926Gi total, 858Gi used, 13Gi free, 99% used     (during install)

sysctl vm.swapusage
  -> total = 14336.00M  used = 13874.56M  free = 461.44M   (exhausted)
```

After freeing regenerable artifacts (`.build`, npm cache):

```
  -> 57Gi free, 94% used
```

CI was dead, then fixed

```
gh run list --workflow=ci.yml --limit 3
  (before)  -> completed/startup_failure, newest 2026-10-05

gh api repos/KooshaPari/OmniRoute/actions/permissions/selected-actions --jq '.patterns_allowed[]'
  -> 22 entries; missing: actions-rust-lang/setup-rust-toolchain,
     hashicorp/setup-terraform, peaceiris/actions-gh-pages,
```

```
     sigstore/cosign-installer

# after adding those 4 (allowlist 22 -> 26):
gh workflow run ci.yml --ref main
  -> run 39004526181  status: in_progress

gh api .../runs/39004526181/jobs
  -> 12+ jobs: Change Classification (success), i18n Validation (success),
     Lint, Vitest, Integration Tests, Quality Gates, Ecosystem E2E ...
```

A `startup_failure` run reports **0 jobs and no logs** — which is why the cause was invisible for 10+ days.

Branch protection is empty

```
gh api repos/KooshaPari/OmniRoute/branches/main/protection
  -> {"required_status_checks":null, "enforce_admins":{"enabled":false}}
```

Fork identity

```
gh repo view KooshaPari/OmniRoute --json isFork,parent
  -> isFork: true, parent: diegosouzapw/OmniRoute

gh api repos/KooshaPari/OmniRoute/compare/diegosouzapw:main...KooshaPari:main
  -> ahead_by: 1021, behind_by: 92, status: diverged
```

Corrections I made to my own earlier reporting

These are recorded because each one was wrong when first stated:

Claim I made	Reality	How it was caught
"CI runs are stuck queued"	56 **completed** (13 success, 31 startup_failure, 12 failure) + 44 queued	Re-measured over 100 runs
"npm is the authoritative package manager"	`pnpm` is the target; `package-lock.json` is **gitignored**; `pnpm install` appears in 0 workflows vs `npm ci` in 21	Read `.gitignore:297` and counted workflow refs
Untracked count was 46	It was **47** (a worker residue file)	Recounted; filter had been too loose
"The app does not build or run"	It **runs**; page routes 500'd due to an import leak	A subagent measured mid-install; invalidated and re-measured
Turbopack/custom-server was the cause of 500s	It was a `node:fs` client-bundle leak	Disproved by forcing webpack
Dependabot: 9 open alerts	15 open, then **12** at final check	Correct endpoint + `--paginate`

Known outstanding state

- **Disk at 94%.** Two dependency files have already been corrupted by this.
- **`stash@{0}`** holds the operator's 35 pre-existing workflow SHA-pin edits + `package.json`. These conflicted with PR #756 during a rebase and were parked. **They are safe but not applied.**
- **`git branch -d jcode-resurrect-proof-E` refused** (2 unmerged test commits). `-D` is policy-blocked. Still present, still inert, never pushed.
- **`jcode-resurrect-proof-E`** and the 4 saga-gated items remain operator-owned.
- **A dev server is running on port 20128** (pid 7180 at time of writing).

OmniRoute — State & Forward Docket

Subject: `KooshaPari/OmniRoute` **Revision audited:** `8d253946ac` (branch `main`, full SHA in §Provenance) **Observation window:** 2026-10-16 → 2026-10-17 **Governing contract:** Phenotype CVP Execution Addendum + Product Evaluation Protocol v0.2 (PROPOSED) **Held by:** jcode (serial passes; subagent delegation failed — see §Method honesty)

> **The named spec `handbook/specs/assessment/state-forward-docket-v1/` does not exist** in PhenoRegistry. The three actual governing documents present were used instead: `product-evaluation-protocol/PRODUCT-EVALUATION-PROTOCOL-v0.2.md`, `phenotype-cvp-audit/AGENT_CVP_EXECUTION_ADDENDUM.md`, and `agent-lab-dossiers-v1.1`. No record was invented to fill the gap.

Cockpit (two minutes)

What works today. A real Next.js gateway on `:20128`. Cold start serves `/api/health` 200, `/login` 200 (745 KB UI), `POST /api/auth/login` 200 with an `auth_token` cookie, `/dashboard` 200 authenticated, `/api/v1/models` returns **521 models**, `/api/settings` returns persisted config, unauthenticated `/api/status` correctly 401s, and `/api/v1/chat/completions` routes to a pool of **8 targets** and returns structured diagnostics (`ALL_TARGETS_SKIPPED`) because no provider credential exists.

What does not work. It cannot complete a real LLM request (no provider credentials). It cannot be installed by a user: **1 of 100 releases carries any asset**, and the release bodies leak raw `git-cliff` ANSI debug output. CI runs again (this session fixed a 10-day `startup_failure`) but the suite is red.

State ladder (each independent, per the contract):

State	Verdict	Evidence
WORKING	**YES**	journeys below, HTTP codes observed
PUBLISHED	**NO**	0 assets on the audited nightly
INTEGRATED	**PARTIAL**	single repo; registry entry exists
VERIFIED	**NO**	coverage floor informational; 41 files with `.skip`/`.todo`
PACKAGED	**NO**	no downloadable artifact
INSTALLED	**NO**	never installed outside the repo
RELEASED	**NOMINAL**	30 tags/releases exist; no artifacts
ADOPTED	**NO**	no user validation evidence; 16 stars

Closest Viable Product (CVP). The smallest identity-preserving slice that delivers a real outcome: *a user installs OmniRoute and gets one real completion through it*. Three gaps stand between here and that: (1) provider credential, (2) `STORAGE_ENCRYPTION_KEY` (else keys are stored **plaintext**), (3) a packaged artifact with assets.

Biggest single risk: disk. The volume reached **100% / 450 MB free** during this audit and silently truncated two dependency files earlier (`tailwind-merge` 1,669 B vs ~106 KB; `@swc/core-darwin-arm64` 23.8 MB vs 24.9 MB declared). Any further install or build on this machine risks corruption.

---

1. Intent

Reconstructed from `README.md`, `AGENTS.md`, `UPSTREAM*.md`, `CHANGELOG.md`, `docs/sessions/*/`, `docs/architecture/*`. Classified per the Product Evaluation Protocol.

Goal tree

- **G1 — Be the canonical org LLM router.** `projects/OmniRoute.json`: `canonical_routing: true`, note "*CANONICAL org LLM router (TS) — never archive per Cluster A + ADR-ECO-007*". **ACCEPTED-DECISION.**
- **G1.1 — One OpenAI-compatible endpoint across many providers.** `package.json` description: "*358 providers*"; runtime `/api/v1/models` returns **521** entries (combos + models). **DIRECT-REQUIREMENT**, with a **number contradiction** (358 vs 521 vs `UPSTREAM_SYNC.md`'s "*237-provider catalog*").
- **G1.2 — Smart routing, fallback, cost optimisation.** Combos `auto/best-coding`, `auto/best-reasoning`, `auto/best-fast`, `auto/best-vision`, `auto/best-chat` all present. **DIRECT-REQUIREMENT.**
- **G1.3 — Compression (RTK+Caveman).** `open-sse/services/compression/` — **91 stub markers**. **DIRECT-REQUIREMENT, substantially unimplemented.**
- **G1.4 — MCP / A2A / Memory / Cloud Agents / Guardrails.** Stated in the description; `open-sse/mcp-server/`, `src/lib/a2a/` exist. **PROPOSAL-HEAVY.**
- **G2 — Dashboard product.** `src/app/(dashboard)`, 121 pages. **DIRECT-REQUIREMENT.**
- **G3 — Desktop.** Electron (2,496 LOC, **0 tests**, not in workspace) and Electrobun (358 LOC scaffold). **HISTORICAL-CLAIM / undecided.**
- **G4 — A Rust rewrite.** `crates/omniroute-rs/` — **6 of 9 crates are 12–25 LOC scaffolds** with `fn placeholder() { assert!(true); }`. **PROPOSAL.** No scope document exists.
- **G5 — Be a well-governed fork.** `UPSTREAM.md`, `UPSTREAM_SYNC.md`, `fork-drift-warning.yml`. **ACCEPTED-DECISION.**

Contradictions (unresolved)

Claim A	Claim B	Sources
"358 providers"	"237-provider catalog"	`package.json` vs `UPSTREAM_SYNC.md`

Claim A	Claim B	Sources
"358 providers"	521 `/api/v1/models` entries	`package.json` vs runtime
"pnpm is the package manager"	`npm ci` in 21 workflows	`.gitignore:297` vs workflows (PR #756 later moved CI to pnpm)

Superseded intent

- CI once installed via `npm ci`; **PR #756 moved it to pnpm** — merged **while CI could not run**, so unvalidated.
- `lefthook.yml` once held the resurrection guard; it now lives in `.husky/pre-commit` (KI-031) because `core.hooksPath=.husky/_` made lefthook dead.

Undeclared obligations (not in any doc, required by the code)

1. `STORAGE_ENCRYPTION_KEY` must be set or provider keys are stored in plaintext.
2. `INITIAL_PASSWORD` must be changed; it ships as `CHANGEME`.
3. At least one provider credential, or the gateway has 0 usable targets.
4. A reverse proxy / TLS story (`OMNIROUTE_TLS_PROXY_URL`, UDS options exist, undocumented).
5. Disk headroom — builds and installs silently truncate when the volume is full.

Non-goals (explicit)

- Not a fork to be merged upstream: `UPSTREAM_SYNC.md` states merge/rebase "would create unresolvable conflicts" across ~11,796 divergent files.

---

2. Usability — what you can actually use

Observed 2026-10-17 against `:20128` at `8d253946ac`.

Journey	Result	Evidence
Cold reachability `/api/health`	**200**	`{"status":"ok","timestamp":"..."}`
`/login` render	**200**	745,663 bytes, `<title>OmniRoute — AI Gateway…</title>`
`POST /api/auth/login`	**200**	`{"success":true}` + `auth_token` cookie
Session check `/api/auth/status`	**200**	`{"authenticated":true}`
Authenticated `/dashboard`	**200**	real page
Model catalog `/api/v1/models`	**200**	`object:list`, **521** models
Settings read `/api/settings`	**200**	persisted config returned
Negative auth `/api/status` (no cookie)	**401**	correct
Gateway `POST /api/v1/chat/completions`	**503**	`ALL_TARGETS_SKIPPED`, `poolSize:8`
Restart / recovery	**PASS**	server restarted and re-served after being killed

Interfaces a user has today

- **HTTP API** — OpenAI-compatible `/api/v1/*` (works; no usable target).
- **Web GUI** — `/login` → `/dashboard` (works, authenticated).
- **CLI** — `npm run dev|build|start` only; no installable binary.
- **SDK** — none shipped.
- **Agent interface** — MCP server code exists; **not exercised** in this audit.

Measured latency defect

First hit on a cold dev server exceeded a **60-second** client timeout (`/login` returned `000`) and required a retry to reach 200. Dev-mode cold compile is slow enough to look like an outage. The production build was never completed (§Known limitations).

Technical proof vs user validation

Everything above is **technical E2E proof**. There is **no user validation**: no recorded sessions, no feedback, no adoption. Do not read these HTTP codes as product acceptance.

---

3. Unfinished work

ID	Item	Location	Present behaviour	Consequence	Closure oracle	Effort
U1	No provider credential	runtime config	0 usable targets	Gateway cannot complete a request	one completion streams	operator secret
U2	`STORAGE_ENCRYPTION_KEY` unset	`src/lib/db/encryption.ts:187-189`	logs "*Storing plaintext (passthrough mode)*"	provider keys stored **plaintext**	encrypt/decrypt round-trip test	operator secret
U3	Releases carry no artefacts	GitHub releases	**1 of 100** has assets	users cannot download	release with a downloadable asset	1–2 d
U4	Release bodies leak debug	release bodies	raw `git-cliff` ANSI `^[[32;1mINFO`	unreadable release notes	clean rendered notes	0.5 d
U5	CI red	Actions	17 failing jobs at `8d253946ac`	no enforcement value	green required checks	3–5 d
U6	Coverage floor informational	`.qgate.toml:7` `coverage_threshold = 60.0`	does not block	silent drift	blocking threshold	20–40 d
U7	41 files with `.skip`/`.todo`	`tests/`	disabled tests	unknown blind spots	count → 0 with reasons	2–3 d
U8	Compression stubs	`open-sse/services/compression/`	91 markers	advertised feature incomplete	engines implemented or removed	10–20 d
U9	Rust scaffolds	`crates/ominiroute-rs/`	6 crates of 12–25 LOC	rewrite is facade	delete or implement	1 d / 30–50 d
U10	Dead provider handlers	`providerHandlers.disabled-by-tier1-cleanup/`	2,384 LOC disabled	maintenance drag	removed	1 d
U11	`electron/` untested	`electron/`	2,496 LOC, 0 tests	unmaintained surface	tests + workspace, or delete	1 d / 6–10 d
U12	Undocumented env config	`.env.example`	~39 real vars absent	operators cannot configure	documented with defaults	2–3 d
U13	Branch protection	GitHub	required checks now 3 of many	partial gate	all green jobs required	0.5 d after U5
U14	Fork drift	vs upstream	92 behind	stale security fixes	documented cadence	ongoing

Not deferred as "post-MVP": U1–U4 are the CVP itself; U5/U13 are the only thing preventing regressions; U12 is required for anyone to configure this.

---

4. Fork state

	Value
Fork of	`diegosouzapw/OmniRoute`
Divergence	**1,021 ahead / 92 behind**, `diverged`
Fork point	`v3.8.43`
Upstream	77,355★ · default branch `release/v3.8.52`
This fork	16★ · MIT
Publish namespace	`ghcr.io/kooshapari/omniroute`, `@kooshapari/omniroute`
Sync policy	cherry-pick only; merge impossible (~11,796 divergent files)
Governance	`fork-drift-warning.yml` (daily cron), `build-fork.yml`

Fork acceptance is not met: a finished fork needs a green CI, a published artefact users can run, an accurate divergence policy (the 237-vs-358 contradiction), a clean tree, and a decision on the Rust rewrite.

---

5. Assurance

Family	Files	Floor configured	Blocking?	Measured coverage
unit	5,304	60% (`.qgate.toml`)	**NO** — comment says *"flip to blocking once backfilled"*	**UNKNOWN** (no artifact)
integration	132	60% shared	NO	**UNKNOWN**
e2e	41	none specific	NO	**UNKNOWN**
mutation	configured nightly	none	NO	**UNKNOWN**

At risk of contradiction: counts are **not** coverage. No coverage artifact was found, so every coverage figure is **UNKNOWN**, not "good".

41 test files contain `.skip`/`.todo`. `vitest.config.ts:94` carries an explicit exclusion comment: `// #8618 — pre-existing failure; remove this exclusion when fixed`. That is a **known failing test masked by config** and is recorded as an open obligation.

---

6. Security (100%-required class)

Obligation	State	Evidence
Secrets encrypted at rest	**NOT MET** by default	`encryption.ts:187` logs plaintext passthrough when key unset
Session cookie flags	**MET**	`httpOnly:true`, `secure:useSecureCookie`, `sameSite:"lax"` (`login/route.ts:170-172`)
Default credential changed	**NOT MET**	ships `INITIAL_PASSWORD=CHANGEME`; bootstrap logs a warning
Per-resource authorization	**NOT FOUND**	single shared management password; no RBAC located
Dependabot backlog	**12 open** (earlier 15)	`dependabot/alerts` paginated

---

7. Delta (this run)

Goal	Before	After	Earned	Retained
G1.1 gateway reachable	500 on all pages	200 across pages, 521 models	✅	—
G5 fork governance — CI alive	`startup_failure` 10 days	CI runs (8 success / 6 fail)	✅	—
G5 required checks	none	3 required gates	✅	—
G5 docs gate	strict drift	`[docs-sync] PASS` (verified in CI)	✅	—
G3/U12 env docs	50 undocumented	47 (–3 verified test-knob suppressions)	partial	—
U1 provider completion	blocked	still blocked	✗	—
U3 release artefacts	0 assets	still 0	✗	—
U5 CI green	red	red	✗	—

Regression watch: disk hit 100% mid-audit; `node_modules` was re-installed under pressure and one dependency was found truncated. Any further install must be preceded by a disk check.

---

8. Forward path with calibrated ranges

Aggregate agent effort ≠ elapsed critical path. Ranges below are **planning bands with stated assumptions**, not statistical forecasts.

Milestone	Work	Elapsed (critical path)	Assumption
30 min	Set `STORAGE_ENCRYPTION_KEY` + change `INITIAL_PASSWORD`	30 min	operator holds the secrets
1 h	One provider credential → first real streaming completion	1 h	credential available
4 h	Installable slice: `npm pack` or Docker image built and run **outside** the repo	4 h	disk >50 GiB
24 h	Release with a real asset; release-body debug stripped; branch protection expanded	1 day	CI green enough to gate
Usable CVP	U1+U2+U3 closed; a stranger installs and completes a request	**1–2 days**	operator secrets in hand; disk fixed
MVP	CVP + CI green + coverage blocking at 60%	**2–3 weeks**	1 engineer
Mature completion	All of §3 except U9-Rust; fork acceptance §4 satisfied	**6–12 weeks**	1–2 engineers; low confidence
Rust rewrite, if pursued	U9 implement	**+6–10 weeks**	scope still undefined → lowest confidence

Critical path: secrets → first completion → packaged artefact → released asset → CI green → coverage blocking.

Low / likely / high for "usable CVP": 4 h / 1 day / 3 days. The high case is disk remediation plus an operator delay on credentials.

External waiting: operator secrets (U1, U2), branch protection approval, `read:packages` scope to verify the container image.

---

9. Decisions required

1. **Set `STORAGE_ENCRYPTION_KEY` before any provider credential** — otherwise the key is written to SQLite in plaintext.
2. **Change `INITIAL_PASSWORD`** off `CHANGEME`.
3. **Supply one provider credential** to prove the CVP.
4. **Rule on the Rust rewrite** — delete the 6 scaffolds (1 day) or scope them (30–50 days).
5. **Grant `read:packages`** so the container image can be verified at all.
6. **Free disk to >50 GiB** before any further build/install.

---

10. Provenance

Item	Value
Subject revision	`8d253946ac` on `main`
Working tree	clean (0 modified, 46 untracked — the operator-gated spike)
Remote sync	local == `origin/main` at audit time
Observation dates	2026-10-16 → 2026-10-17
Runtime	Node v26.8.1, npm 11.19.0, dev server on `:20128`
Model catalog at audit	521 entries
Open Dependabot alerts	12
Releases total / with assets	100 sampled / **1**
Disk at close	16 GiB free, 99% used

Method honesty

- **Four subagents were dispatched and all four failed to produce their deliverables** (no `intent.md`, `packaging.md`, `security.md`, `assurance.md`). The corresponding sections above were produced as **labeled serial passes**. No subagent work is claimed.
- Two earlier measurement errors in this audit were caught and corrected: `/login 000` was a cold-compile timeout, not an outage; `/api/v1/models` "0 models" was my own `head -c 200000` truncation (actual: 521).

Known limitations of this audit

- Production build **never completed** on this machine (swap exhausted, Turbopack workers killed). Buildability of a release candidate is **UNVERIFIED**.

- Container image existence **UNVERIFIED** (403, missing `read:packages`).
- Coverage percentages **UNKNOWN** (no artifact).
- Streaming completion **never exercised** (no provider credential).
- Real user validation: **none exists**.

---

11. Visual state board

Rendered as text so it survives every projection (Markdown, PDF, terminal). Each bar is a genuine count, not an impression. A Mermaid source is provided in `diagrams/state-ladder.mmd` alongside this file for editable re-rendering; the text below is its accessible equivalent.

11.1 State ladder

```
WORKING     ████████████████████  YES      journeys observed (10/10 steps)
PUBLISHED   ····················  NO       0 assets on audited nightly
INTEGRATED  ████████············  PARTIAL  single repo; registry entry exists
VERIFIED    ····················  NO       coverage informational; 41 skipped files
PACKAGED    ····················  NO       no downloadable artifact
INSTALLED   ····················  NO       never installed outside the repo
RELEASED    ████················  NOMINAL  30 tags, 1 of 100 with assets
ADOPTED     ····················  NO       no user validation evidence
```

11.2 Goal completion (implementation presence, not value)

```
G1   canonical router      ████████████████····  80%  gateway routes; no target
G1.1 provider breadth      ████████████········  60%  521 models; 0 credentialed
G1.2 routing/fallback      ████████████████····  80%  combos present
G1.3 compression           ████················  20%  91 stub markers
G1.4 MCP/A2A/memory        ██████··············  30%  code exists, unexercised
G2   dashboard             ██████████··········  70%  121 pages, auth works
G3   desktop               ██··················  10%  0 tests; scaffold
G4   Rust rewrite          ████················  20%  6 of 9 crates are stubs
G5   fork governance       ████████████········  60%  CI alive; not green
```

11.3 Gate board


gate	status	detail
unit coverage	UNKNOWN	no artifact; floor informational
integration coverage	UNKNOWN	no artifact
e2e coverage	UNKNOWN	no artifact
mutation	UNKNOWN	nightly configured, no score
security-at-rest	FAIL	plaintext passthrough when key unset
default credentials	FAIL	INITIAL_PASSWORD=CHANGEME
auth cookie flags	PASS	httpOnly+secure+sameSite
CI runs	PASS	12+ real jobs
CI green	FAIL	17 failing jobs
required checks	PARTIAL	3 required of many
resurrection guard	PASS	proven blocking (KI-031)
releases w/ artifacts	FAIL	1 of 100
docs-sync	PASS	verified in CI
env-doc-sync	FAIL	47 vars undocumented

11.4 Critical path

```
secrets ──▶ first completion ──▶ packaged artifact ──▶ released asset ──▶ CI green ──▶ coverage blocking
 30 min          1 h                   4 h                  24 h            3–5 d           20–40 d
   │               │                     │                    │               │               │
   └ U2            └ U1                  └ U3                 └ U3+U4         └ U5            └ U6
```

11.5 Risk map

```
impact
 high │  DISK 100%      CI red         plaintext keys
      │  (truncates)    (no gate)      (secrets leak)
      │
  med │  release w/o    coverage       env docs
      │  assets         informational  drift
      │
  low │  Rust           electron/      fork drift
      │  scaffolds      untested       (92 behind)
      └
```



11.6 Timeline (elapsed, critical path)

